



SHEBOYGAN AREA

— SCHOOL DISTRICT —



SCAN HERE
*to learn more about the
referendum projects*

SHEBOYGAN AREA SCHOOL DISTRICT PROJECT PROGRESS REPORT

September 2025 Update

WHAT'S NEW?

The Farnsworth and Urban projects continue to progress with budgets on track and schedules holding steady. Over the past month, final decisions were made on major building infrastructure systems, and site plans reached their completed form.

Bray Architects and their engineering partners are entering the final stretch of preparing construction documents and detailed plans, which will be released for bidding in the early months of 2026.

PLANNING & DESIGN UPDATE

Recent design discussions have focused on highly specific but impactful details, including elevators, door hardware, audio/visual systems, small group instruction spaces, and concessions areas. While these conversations may seem narrow in scope, each decision contributes to the overall quality, functionality, and experience of the completed schools for both students and staff.

As the projects move into their final months of design, attention will increasingly shift toward construction phasing. Careful planning will be critical to minimize disruptions to learning environments as work proceeds on both campuses.



Preliminary Rendering of a Collaboration Area at Urban MS

Contact Information:
920.459.3511 | web@sasd.net

BRAYARCHITECTS

NEXT STEPS

- » Finalize interior design selections
- » Prepare site plan submissions for the City of Sheboygan
- » Continue engineering coordination
- » Advance construction phasing discussions



Preliminary Rendering of the Farnsworth MS Office



Preliminary Rendering of the Main Entry at Farnsworth MS