




SHEBOYGAN AREA

— SCHOOL DISTRICT —



SCAN HERE
*to learn more about the
referendum projects*

SHEBOYGAN AREA SCHOOL DISTRICT PROJECT PROGRESS REPORT

July 2025 Update

WHAT'S NEW?

Over the past couple of months, the focus of the Farnsworth and Urban Middle School projects has shifted from high-level concepts to a more detailed review of spaces. Recent discussions have centered around elements such as building compartmentalization and safety, locker layout and design, integrated technology throughout the buildings, and the complex logistics of construction phasing.

Since the building will remain active during construction, special attention is being paid to how we build adjacent to functioning educational environments as we move into the final four months of the design phase.

PLANNING & DESIGN UPDATE

On the planning front, the design team remains in the early stages of engineering coordination for both projects. Seamless collaboration among disciplines—electrical, mechanical, plumbing, and more—is essential to properly integrate building systems. Phasing remains a critical component, especially as we plan for the careful transition between existing systems and new infrastructure.

Meanwhile, the interior architecture and design team is working closely with engineering to create engaging, welcoming spaces that support student learning and empower staff. In the coming months, we look forward to sharing preliminary interior renderings that offer a first look at how these future spaces will take shape.



Preliminary Rendering at Farnsworth Cafeteria

Contact Information:
920.459.3511 | web@sasd.net

BRAYARCHITECTS

NEXT STEPS

- » Continued discussions around construction phasing
- » Ongoing engineering coordination
- » Development of interior architectural design



Preliminary Rendering of Urban on the West Facade



Preliminary Rendering of Urban at Existing Main Entry